TIME SHEET

Darumatic Pty Ltd For the period 01 Jul 2020 to 31 Jul 2020



Date	Staff	Task	Description	Hours
New Patio-2020	007			
18-Jul-2020	Adam Yue	Removal of existing patio (Labour)	Old patio removed, need to return tomorrow to collect the waste	6.0
19-Jul-2020	Adam Yue	Removal of existing patio (Labour)	Returned to site to collect the old patio materials	1.0
19-Jul-2020	Adam Yue	Lay new patio (Labour)	Prepared foundations	4.5
20-Jul-2020	Adam Yue	Lay new patio (Labour)	Laid paving stones	6.5
21-Jul-2020	Adam Yue	Lay new patio (Labour)	Jointed the paving stones with mortar	6.5
28-Jul-2020	Adam Yue	Lay new patio (Labour)	Test for more than 13hour	13.0
	Adam Yue	· · · · · · · · · · · · · · · · · · ·	Subtotal	37.5
New Patio-2020	007			
Total Time / hou	urs			37.5
			TOTAL DAYS	4.69

Signature;

Name; Date;